BILL NO. S-87-02-04

SPECIAL ORDINANCE NO. S-32-87

AN ORDINANCE approving Change Order No. 1, Res. 6044-86, Wells Street Revitalization Tree Installation, with Landmark Design Landscaping Corporation, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Res. 6044-86, Wells Street Revitalization Tree Installation, with Landmark Design Landscaping Corporation, in connection with the Board of Public Works and Safety, for:

> Change Order #1 was necessary because certain plants were unavailable in the specified sizes. Sizes delivered to site were accepted for installation, since the original intent of the project will not be seriously compromised;

involving a net decrease of Two Thousand Sixty-Seven and 41/100 Dollars ($2,067.41), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Samuel J. Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the ~~first~~ time in full and on motion by Talarico seconded by Eisbart, and duly adopted, read the second tim by title and referred to the Committee Public Works (and the Ci Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, ~~City-County Building~~, Fort Wayn Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E

DATE: 2-10-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the ~~third~~ time in full and on motion by Talarico seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA				✓	
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 2-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-32-87 on the 24th day of February, 1987,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Thomas E. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of February, 1987, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of February, 1987, at the hour of 9:00 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Wells Street Point

Resolution No. 6044.86
Board Order No.
Date

To: Landmark Design Landscaping Corp.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		See Attached Sheet			
		Total Decrease		$10,269.97	
		Total Increase			8202.56
		Net (Decrease) (~~Increase~~) Contract Price		$ 2,067.41	

The sum of $ 2067.41 is hereby (~~added to~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 28,330.00
Current Contract Price Adjusted by Previous Change Order	$ NA
New Contract Price Including this Change Order	$ 26,262.59

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be per contract. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Thomas R Cain (~~Chief~~ Senior Urban Designer ~~Engineer~~) Date 1-21-87

Accepted by: Mark J. Schomberg Senior Urban Designer Landmark Design (Contractor) Date 1-27-1987

Approved by: (City Engineer) Date

Approved by: [signature] (Owner) Date 2-4-87

L D Consalvo

Attested by: Helen V. Gochenour Date 2-4-87

Change Order No. 1
Resolution No. 6044.86
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Certain plants were unavailable in the specified sizes - sizes delivered to site were accepted for installation, since the original design intent of the project will not be seriously compromised

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None

_____

Engineer

Item No.	Quantity	Description of change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
4	31	Austrian Pine 6'	208.00	6448.00	
5	6	Austrian Pine 8'	350.00	2100.00	
8	19	Indian Magic Crab 8'	90.63	1721.97	
9	7	Austrian Pine 7'	311.50		2180.50
10	23	Austrian Pine 5'	185.12		4257.76
11	5	Austrian Pine 4'	164.76		823.80
12	19	Indian Magic Crab 6' cl.	49.50		940.50
				10,269.97	8202.56
			total decrease	$2067.41	

Admn. Appr.: 1791

TITLE OF ORDINANCE Change Order #1, Res. 6044-86, Wells Street Revitalization ~~Tree Installation~~

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety S-87-02-04

SYNOPSIS OF ORDINANCE Change Order #1 was necessary because certain plants were unavailable in the specified sizes. Sizes delivered to site were accepted for installation, since the original intent of the project will not be seriously compromised. Landmark Design Landscaping Corporation is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease $2067.41

ASSIGNED TO COMMITTEE

BILL NO. S-87-02-04

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 Res. 6044-86, Wells Street Revitalization Tree Installation with Landmark Design Landscaping Corporation, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	SAMUEL J. TALARICO CHAIRMAN	
Janet G. Bradbury	JANET G. BRADBURY VICE CHAIRPERSON	
	PAUL M. BURNS	
	JAMES S. STIER	
Charles B. Redd	CHARLES B. REDD	

CONCURRED IN 2-24-87

SANDRA E. KENNEDY
CITY CLERK